

Timeline

	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
Research and Planning	█								
Build Circuit boards		█							
Build case for system		█							
Test circuit boards		█	█	█					
Assemble system				█					
Test control setup				█					
Test system					█	█	█	█	
Imaging algorithm							█	█	
Final demonstration									█